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Document Subject:

TRANSMITTAL OF THE FINAL "CLOSEOQUT REPORT FOR THE SOURCE REMOVAL AT THE TRENCH
1 SITE, IHSS 108, REVISION 0, RF/RMRS-99-302.UN - JEL-071-99

KH-00003NS1A June 30, 1999

Discussion and/or Comments:

Please find enclosed sixteen (16) copies of the final “Closeout Report for the Source Removal at the Trench-1 Site, IHSS
108, Revision 0, RF/RMRAS-99-302.UN" for transmittal to Kaiser-Hill, the DOE, the EPA, the CDPHE, and the Iocal.reading
rooms. All comments have been reviewed and incorporated into this document, and the document is considered final.

The attached table provides summary cost information from FY97 through May of 1999. Cost information on similar
source removals has been requested by EPA and CDPHE in the past, so it is being provided in anticipation of the request.

If you have any questions concerning this transmittal please contact Bob Griffis at 966-4934.
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TRENCH 1 COSTS (Fiscal years 1997-1999, through May 1999)

Dollars, millions

Planning $1.65
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Historical record searches, employee interviews, data evaluation, geophysical surveys

Procurement process/contracting/quality inspections
Document preparation - ACE, ASA, PAM, SAP, AJR, FHA, FIP, HASP, 17 Operations Orders

Training
readiness assessments

Slte Preparation and Mobilization $1.40

Site grading, road base, fencing, power, baseline surveys
Equipment and materials - Trailers, excavation and waste handling equipment, waste containers, PPE,
environmental monitoring instrumentation

Construction of weather structure and all lease payments

Implementation $4.63
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Staffing - crew of 50 including support staff
Training drills

Excavation

Waste inerting, sampling, packaging
Equipment decontamination

Structure release survey

Demobilization of operating equipment

Waste Characterization $0.77
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Radiological and chemical screening, gamma spectroscopy, laboratory analyses

Site Restoration $1.08

Backfill

Bucket removal

Tent dismantlement

Waste container management

Site demobilization - trailers, utilities
Closeout report

Waste Treatment $0.05
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Pathways Analysis Report
Treatment to date

Total $9.58
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